
• ATE: July 21, 1987

SUBJECT: Polrep 16, West Bank Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960IS SDMS DoclD 270171

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #5, July 07, 1987

BACKGROUND

1. On March 13, 1987 a ASTDR Health Assesment was issued for this Site
advising that asbestos on-site was a health threat and should be
mitigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

3. On March 23, 1987 a Action Memorandum for $200,000 was submitted and
approved by the Regional Acininistrator for removal activities on Site.

4. On May 1, 1987 a Inter-Agency Agreement (IAG) with the United States
Army Corps of Engineers was approved,.

5. Information Requests for the Site were sent to Philip Boxell, Office
of Regional Council, for review on 6/11/87.



b. Preliminary USACE conceptual Designs completed b/12/87.

7. U.S. EPA use and New Hanpsnire Department of Environmental Services (DES)
representative Pamela Sprague reviewed the designs on b/lb/a/.

8. U.S. EPA review and comments on USACE conceptual design completed

y. Preparation and circulation ot Intormation Kequests for signatures
continues.

ACTIONS

1. U.S. EPA recieves USAGE yb% completion design and specitications on
7/y/d7.

2. U.S. EPA and USAGE hold meeting in Waltham, MA at USAGE facility to
discuss work on the West Bank Asbestos Site.

j. Last of imrormational meetings on cleanup for Site residents were
held on July 14, iyb7.

4. U.S. EPA review and comments on USAGE yb% design and specifications
completed and sent to USAGE on 7/17/07.

CONTRACTOR CEILING

FUNDING

OBLIGATION BALANCE

USAGE:
TAT:
INTRAMURAL:

55U7,UUU
J?1UJ,UUU
5 4U,UUU

SUUU,UUU
:? 1U,UUU*
5 5,UUU

SbU7,UUU
:? yj,uuo
§ 3b,UUU

TOTALS $6bU,OOU

TOTAL PROJtX,T CE1UNG $bbU,UUO

TOTAL PROJECT OBLICiATION $ 15,UUO

TOIAL PROJECT iiALANCE $b.ib,UUU

* TAT costs are estimated; due to lack ot actual cost data from TAT

FUTURE PLANS

1. USEPA to receive Feasibility Study from USAGE.
'2. USAGE to solicit bids beginning 7/Jl/«7.

CASE PENDS: 13UOEST/U72187
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